Nebraska Department of Roads Date: 04.05.2016 Nebraska Department of Roads Date: 04.05.2016
Estimate Summary to Contractor Page: 1lof 15 Estimate Summary to Contractor Page: 1of15
Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0026 Pay Period End Date:  01.07.2016 Est Number: 0026 Pay Period End Date:  01.07.2016
Contract Location: Total to Date  Prev to Date This Estimate
LINCOLN EAST Estimate Type: FINL Current Contract Amt Total Earnings  $7,025,778.10 $7,025,778.10 $.00
$6,858,545.69 Stockpiled Materials $.00 $.00 $.00
c _ Original Contract Amt Gross Earnings  $7,025,778.10 $7,025,778.10 $.00
ontractor: $6.509.450.16 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. Date Let:  02.06.2014 R Escrow Amount $.00 $.00 $.00
1815Y ST Date Awarded:  02.13.2014 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 02.21.2014 .
PO BOX 80268 : 102% Net Earnings ~ $7,025,778.10 $7,025,778.10 $.00
Date Notice for Work to ]
Begin: 03.25.2014 % Time Comp
LINCOLN NE 68501-0268 gmn: e 100% Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.25.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion:  06.09.2015 Disincentives $-98,542.00 $-98,542.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-626.32 $-626.32 $.00
Bituminous Adj ) . .
Surety Co: " Adl. i 00 i 00 : 00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CASS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
LANCASTER Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments -$99,168.32 -$99,168.32 $.00
12975 000 NH-HSIP-34-6(141) 034 330.25 341.65 GR CULV SEED BR GDRL BIT
Payment  $6,926,609.78 $6,926,609.78 $.00
Project Manager District Engineer
Schoen, Brian 01.08.2016 Rankin, Robert 01.08.2016
Construction Engineer Materials Engineer
Watkins, Dave 01.20.2016 Hall, David 01.26.2016
Controller Controller
Wourster, Susan 04.04.2016 Wourster, Susan 04.04.2016
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Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0026 Pay Period End Date:  01.07.2016 Est Number: 0026 Pay Period End Date:  01.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1106.00 5.00 280.000 1,400.00
0001 0001 0022 0030.10 6,500.00 1.000 6,500.00 REMOVE DRIVEWAY SY 280.000 1,400.00
MOBILIZATION LS 0.000 0.00 280.000 1,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1109.00 4.50 1,621.000 7,294.50
0002 0002 1009.00 4,050.00 1.000 4,050.00 REMOVE CURB LF 1,621.000 7,294.50
GENERAL CLEARING AND GRUBBING LS 1.000 4,050.00 1,620.340 7,291.53
1.000 4,050.00 0.000 0.00
0.000 0.00 0011 0011 1122.01 6.50 783.000 5,089.50
0003 0003 0023 1010.00 440  40,733.000 17922520 REMOVE CONCRETE MEDIAN SURFACING sY 783.000 5,089.50
EXCAVATION cYy 40,733.000 179,225.20 783.762 5,094.46
41,192.034 181,244.95 0.000 0.00
0.000 0.00 0012 0012 1701.24 26.00 114.000 2,964.00
0004 0004 0024 1011.00 30.00 9.000 270.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 150.000 3,900.00
WATER MGAL 9.000 27000 OR® 150.000 3,900.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1705.24 30.00 44.000 1,320.00
0005 0005 0025 1012.00 75.00 61.000 4575.00 24" ROUND EQUIVALENT DRIVEWAY CULVERT LF 44.000 1,320.00
RIGHT-OF-WAY MARKERS EACH 61.000 457500 CIPETYPE2340R5 44.000 1,320.00
61.000 4,575.00 0.000 0.00
0.000 0.00 0014 0014 7017.00 2.50 587.500 1,468.75
0006 0006 0026 1101.00 4.90 1,163.000 5,698.70 REMOVE GUARDRAIL LF 587.500 1,468.75
REMOVE PAVEMENT SY 1,163.000 5,698.70 587.500 1,468.75
1,870.170 9,163.83 0.000 0.00
0.000 0.00 0015 0015 7308.10 125.00 3.000 375.00
0007 0007 1101.25 5.00 3,403.000 17,015.00 REMOVE SIGN EACH 3.000 375.00
SAWING PAVEMENT LF 3,403.000 17,015.00 0.000 0.00
13,326.500 66,632.50 0.000 0.00
0.000 0.00 0016 0016 L006.00 125.00 9.000 1,125.00
0008 0008 0027 1102.00 4.25 7,546.000 32,070.50 COVER CROP SEEDING ACRE 9.000 1,125.00
REMOVE ASPHALT SURFACE SY 8,346.000 35,470.50 1.411 176.38
8,203.943 34,866.76 0.000 0.00
0.000 0.00 0017 0017 L006.50 2,900.00 4.000 11,600.00
TEMPORARY SEEDING ACRE 4.000 11,600.00
0.000 0.00
0.000 0.00
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Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0026 Pay Period End Date:  01.07.2016 Est Number: 0026 Pay Period End Date:  01.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 0028 L019.13 115  12,561.000 14,445.15 GROUP 4 CULVERTS
EROSION CONTROL, CLASS 1D SY 12,561.000 14,445.15 0022 0030 0063 0030.40 15,140.24 1.000 15,140.24
21,095.262 24,259.56  MOBILIZATION LS 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 L019.15 1.65 4,451.000 7,344.15 0.000 0.00
EROSION CONTROL, CLASS 1F SY 4,451.000 7,34415 0023 0031 4002.00 3.94 125.000 49250
6,080.000 10,032.00  CAST IRON COVER AND FRAME LB 125.000 492.50
0.000 0.00 125.000 492,50
0020 0020 0029 L021.51 2.25 1,248.000 2,808.00 0.000 0.00
EROSION CHECKS, TYPE WATTLE LF 1,248.000 2,808.00 0024 0032 4004.80 6.10 89.000 542.90
1,044.000 2,349.00 STRUCTURAL STEEL FOR FACE ARMOR LB 89.000 542.90
0.000 0.00 89.000 542.90
0021 0021 L022.11 2.25 210.000 472.50 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 210.000 47250 0025 0033 4012.29 1,500.00 1.000 1,500.00
0.000 0.00 RECONSTRUCT CURB INLET EACH 1.000 1,500.00
0.000 0.00 1.000 1,500.00
4025 4025 L020.50 160.00 0.000 0.00 0.000 0.00
TRANSITION MAT SY 10.700 1,712.00 0026 0034 0064 4035.00 250.00 7.000 1,750.00
10.700 1,712.00 REMOVE FLARED-END SECTION EACH 7.000 1,750.00
0.000 0.00 10.000 2,500.00
4029 4029 L860.10 -250.00 0.000 0.00 0.000 0.00
DISINCENTIVE ASSESSMENT-UNCORRECTED CDAY 45.000 -11,250.00 0027 0035 4040.00 190.00 3.000 570.00
ENVIRONMENTAL COMMITMENT DEFICIENCY 45.000 -11,250.00 REMOVE HEADWALLS FROM CULVERTS EACH 3.000 570.00
0.000 0.00 4.000 760.00
4034 4034 0030.10 4,420.00 0.000 0.00 0.000 0.00
MOBILIZATION LS 1.000 4,420.00 0028 0036 4044.00 2,295.00 1.000 2,295.00
NEW MOBILIZATION 1.000 4,420.00 PREPARATION OF STRUCTURE EACH 1.000 2,295.00
0.000 0.00 AT STA. 184+15 1.000 2,295.00
4035 4035 0030.10 2,080.00 0.000 0.00 0.000 0.00
MOBILIZATION LS 1.000 2,080.00 0029 0037 4044.01 2,295.00 1.000 2,295.00
NEW MOBILIZATION 1.000 2,080.00 PREPARATION OF STRUCTURE EACH 1.000 2,295.00
0.000 000 ir 100sg2 1.000 2,295.00
GROUP 1 GRADING Contracted 307,110.95 0.000 0.00
Current 301,908.95
In place 354,786.72

This Estimate

0.00
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Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0026 Pay Period End Date:  01.07.2016 Est Number: 0026 Pay Period End Date:  01.07.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0038 4044.02 2,295.00 1.000 2,295.00 0039 0066 4310.24 340.00 4.000 1,360.00
PREPARATION OF STRUCTURE EACH 1.000 2,295.00 24" FLARED-END SECTION EACH 4.000 1,360.00
AT STA. 712493 1.000 2,295.00 4.000 1,360.00
0.000 0.00 0.000 0.00
0031 0039 4044.03 3,590.00 1.000 3,590.00 0040 0047 4360.24 319.50 1.000 319.50
PREPARATION OF STRUCTURE EACH 1.000 3,590.00 24" METAL FLARED-END SECTION EACH 0.000 0.00
AT STA. 9000433 1.000 3,590.00 0.000 0.00
0.000 0.00 0.000 0.00
0032 0040 4044.04 4,490.00 1.000 4,490.00 0041 0048 4460.42 1,691.00 2.000 3,382.00
PREPARATION OF STRUCTURE EACH 1.000 4,490.00 42" CONCRETE FLARED-END SECTION EACH 3.000 5,073.00
AT STA. 9100437 1.000 4,490.00 3.000 5,073.00
0.000 0.00 0.000 0.00
0033 0041 0065 4050.01 10.00 491.000 4,910.00 0042 0049 4510.24 622.00 2.000 1,244.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 568.000 5,680.00 24" ROUND EQUIVALENT CONCRETE EACH 2.000 1,244.00
CULVERTS, AND HEADWALLS 508.000 5080.00 FLARED-END SECTION 2000 1,244.00
0.000 0.00 0.000 0.00
0034 0042 4051.01 20.00 245.000 4,900.00 0043 0050 4510.36 1,458.00 2.000 2,916.00
EXCAVATION FOR BOX CULVERTS cY 245.000 4,900.00 36" ROUND EQUIVALENT CONCRETE EACH 2.000 2,916.00
245.000 4,900.00 FLARED-END SECTION 2.000 2,916.00
0.000 0.00 0.000 0.00
0035 0043 4100.06 1,170.00 2.600 3,042.00 0044 0051 4670.05 126.50 13.000 1,644.50
CLASS 47B-3000 CONCRETE FOR HEADWALL cY 5.000 5,850.00 CULVERT SANDFILL CcY 60.750 7,684.88
4.400 5,148.00 56.000 7,084.00
0.000 0.00 0.000 0.00
0036 0044 4101.06 440.00 109.050 47,982.00 0045 0052 4880.36 390.00 70.000 27,300.00
CLASS 47B-3000 CONCRETE FOR BOX cY 109.050 47,982.00 JACKING 36" CULVERT PIPE, TYPE 2 CLASS IV LF 128.000 49,920.00
CULVERT 109.056 47,984.64 128.000 49,920.00
0.000 0.00 0.000 0.00
0037 0045 4150.00 1.50 369.000 553.50 0046 0053 4890.36 1,400.00 22.000 30,800.00
REINFORCING STEEL FOR HEADWALL LB 717.000 1,075.50 JACKING 36" ROUND EQUIVALENT CULVERT LF 28.000 39,200.00
652.000 978.00 PIPE, TYPE2CLASSIV 28.000 39,200.00
0.000 0.00 0.000 0.00
0038 0046 4151.00 1.20 8,899.000 10,678.80 0047 0054 8010.03 80.00 36.880 2,950.40
REINFORCING STEEL FOR BOX CULVERT LB 8,899.000 10,678.80 CRUSHED ROCK FOR BASE COURSE cY 36.880 2,950.40
8,898.500 10,678.20 36.275 2,902.00
0.000 0.00 0.000 0.00
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Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0026 Pay Period End Date:  01.07.2016 Est Number: 0026 Pay Period End Date:  01.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0048 0055 P120.36 79.00 30.000 2,370.00 4005 4005 4360.42 1,381.80 0.000 0.00
36" CULVERT PIPE, TYPE 2 LF 43.000 3,397.00 42" METAL FLARED-END SECTION EACH 1.000 1,381.80
43.000 3,397.00 1.000 1,381.80
0.000 0.00 0.000 0.00
0049 0056 P120.42 100.50 36.000 3,618.00 4006 4006 4880.42 514.50 0.000 0.00
42" CULVERT PIPE, TYPE 2 LF 36.000 3,618.00 JACKING 42" CULVERT PIPE, TYPE 2 CLASS IV LF 134.000 68,943.00
36.000 3,618.00 122.000 62,769.00
0.000 0.00 0.000 0.00
0050 0057 P126.36 81.00 22.000 1,782.00 4007 4007 P128.42 145.43 0.000 0.00
36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 22.000 1,782.00 42" CULVERT PIPE, TYPE 2 CLASS IV LF 134.000 19,487.62
2CLASS IV 28.000 2,268.00 122.000 17,742.46
0.000 0.00 0.000 0.00
0051 0058 P127.24 72.50 44.000 3,190.00 4008 4008 P150.42 134.93 0.000 0.00
24" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 44.000 3,190.00 42" CULVERT PIPE, TYPE 5 LF 46.000 6,206.78
2 44.000 3,190.00 46.000 6,206.78
0.000 0.00 0.000 0.00
0052 0059 P127.36 118.50 34.000 4,029.00 4009 4009 4107.07 1,161.83 0.000 0.00
36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 42.000 4,977.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CY 5.140 5,971.81
2 51.000 6,043.50 COLLARS 5.410 6,285.51
0.000 0.00 0.000 0.00
0053 0060 P128.36 63.00 70.000 4,410.00 4010 4010 4157.00 2.10 0.000 0.00
36" CULVERT PIPE, TYPE 2 CLASS IV LF 128.000 8,064.00 REINFORCING STEEL FOR COLLARS LB 315.000 661.50
128.000 8,064.00 342.000 718.20
0.000 0.00 0.000 0.00
0054 0061 P300.24 36.00 23.000 828.00 4017 4017 4460.36 1,809.47 0.000 0.00
24" CULVERT PIPE, TYPE 3,40R5 LF 0.000 0.00 36" CONCRETE FLARED-END SECTION EACH 1.000 1,809.47
0.000 0.00 1.000 1,809.47
0.000 0.00 0.000 0.00
0055 0062 P300.30 50.50 37.000 1,868.50 4018 4018 P150.36 97.65 0.000 0.00
30" CULVERT PIPE, TYPE 3,40R5 LF 0.000 0.00 36" CULVERT PIPE, TYPE 5 LF 20.000 1,953.00
0.000 0.00 20.000 1,953.00
0.000 0.00 0.000 0.00
0056 0067 P404.24 43.50 118.000 5,133.00 4019 4019 4360.36 968.31 0.000 0.00
24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 118.000 5,133.00 36" METAL FLARED-END SECTION EACH 1.000 968.31
118.000 5,133.00 1.000 968.31
0.000 0.00 0.000 0.00
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Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0026 Pay Period End Date:  01.07.2016 Est Number: 0026 Pay Period End Date:  01.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4020 4020 P120.42 134.93 0.000 0.00 GROUP 5 SEEDING
42" CULVERT PIPE, TYPE 2 LF 32.000 4,317.76 0057 0068 0030.50 580.00 1.000 580.00
44.000 5,936.92  MOBILIZATION LS 1.000 580.00
0.000 0.00 1.000 580.00
4021 4021 0030.40 6,300.00 0.000 0.00 0.000 0.00
MOBILIZATION LS 1.000 6,300.00 0058 0069 L001.01 985.00 4.000 3,940.00
1.000 6,300.00 SEEDING, TYPE A ACRE 4.000 3,940.00
0.000 0.00 2.882 2,838.77
4022 4022 P300.24 16.039 0.000 0.00 0.000 0.00
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 23.000 368.90 0059 0070 L001.02 625.00 5.000 3,125.00
23.000 368.90 SEEDING, TYPE B ACRE 15.000 9,375.00
0.000 0.00 4.112 2,570.01
4023 4023 P300.30 22.55 0.000 0.00 0.000 0.00
30" CULVERT PIPE, TYPE 3,4 OR 5 LF 37.000 834.35 0060 0071 L032.80 1,950.00 15.000 29,250.00
37.000 834.35 HYDROMULCH TON 30.000 58,500.00
0.000 0.00 8.507 16,588.65
4024 4024 4360.24 146.46 0.000 0.00 0.000 0.00
24" METAL FLARED-END SECTION EACH 1.000 146.46 GROUP 5 SEEDING Contracted 36.895.00
1.000 146.46 Current 72,395.00
0.000 0.00 In place 22,577.43
4026 4026 0096.00 -12,912.43 0.000 0.00 This Estimate 0.00
DEDUCTION LS 0.000 0.00 GROUP 6 BRIDGE AT STA. 276+36.50
0.000 000  oos1 0072 0030.60 35,000.00 1.000 35,000.00
0.000 0.00  MOBILIZATION LS 1.000 35,000.00
4036 4036 0030.40 14,231.83 0.000 0.00 1.000 35,000.00
MOBILIZATION LS 1.000 14,231.83 0.000 0.00
NEW MOBILIZATION 1.000 14,231.83 0062 0073 3050.15 246.00 174.700 42,976.20
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES cY 174.700 42,976.20
4037 4037 0030.40 908.41 0.000 000 CLASS47BD-4000 174.640 42,961.44
MOBILIZATION LS 1.000 908.41 0.000 0.00
NEW MOBILIZATION 1.000 90841 0063 0074 3051.10 1.90  29,812.000 56,642.80
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 29,812.000 56,642.80
GROUP 4 CULVERTS Contracted 20617184 TN APPROACHES 29,812.000 56.642.80
Current 370,986.97 0.000 0.00
In place 365,503.14

This Estimate

0.00



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1975

Date: 04.05.2016

Page:

Vendor ID: 0574 CONSTRUCTORS, INC.

7 of 15

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1975

Date: 04.05.2016

Page:

Vendor ID: 0574 CONSTRUCTORS, INC.

7 of 15

Est Number: 0026 Pay Period End Date:  01.07.2016 Est Number: 0026 Pay Period End Date:  01.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0064 0075 6005.33 87.50 96.500 8,443.75 4015 4015 6210.61 440.00 0.000 0.00
PREFORMED EXPANSION JOINT, TYPE B LF 96.500 8,443.75  PILE SPLICE EACH 10.000 4,400.00
96.500 8,443.75 10.000 4,400.00
0.000 0.00 0.000 0.00
0065 0076 6010.22 460.00 26.800 12,328.00 4016 4016 6210.60 52.80 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 26.800 12,328.00 PAY CUT-OFF FOR PIPE PILE LF 45.700 2,412.96
26.800 12,328.00 45.700 2,412.96
0.000 0.00 0.000 0.00
0066 0077 6016.20 48.85 622.800 30,423.78 4013 4013 6210.60 52.80 0.000 0.00
MULTI-LAYER EPOXY POLYMER OVERLAY 53'% 622.800 30,423.78  PAY CUT-OFF FOR PIPE PILE LF 0.000 0.00
622.800 30,423.78 0.000 0.00
0.000 0.00 0.000 0.00
0067 0078 6030.00 40,050.00 1.000 40,050.00 GROUP 6 BRIDGE AT STA. 276+36.50 Contracted 306,584.08
PREPARATION OF BRIDGE AT STATION EACH 1.000 40,050.00 Current 314,147.04
2764+36.50 1.000 40,050.00 In place 380,713.48
0.000 0.00 This Estimate 0.00
0068 0079 6131.23 3.85 1,303.000 5,016.55 GROUP 7 GUARDRAIL
PENETRATING CONCRETE SEALER SF 1,303.000 5,016.55 0072 0083 0030.70 1,000.00 1.000 1,000.00
1,303.000 5,016.55 MOBILIZATION LS 1.000 1,000.00
0.000 0.00 1.000 1,000.00
0069 0080 6131.50 1.90 4,850.000 9,215.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 4,850.000 9,215.00 0073 0084 7011.20 22.50 268.750 6,046.88
4,850.000 9,215.00 W-BEAM GUARDRAIL LF 268.750 6,046.88
0.000 0.00 268.750 6,046.88
0070 0081 6210.50 88.00 725.000 63,800.00 0.000 0.00
PIPE PILING LF 725.000 63,800.00 0074 0085 7020.00 2,050.00 4.000 8,200.00
759.300 66,818.40  BRIDGE APPROACH SECTIONS EACH 4.000 8,200.00
0.000 0.00 4.000 8,200.00
0071 0082 6617.25 168.00 16.000 2,688.00 0.000 0.00
CONCRETE REPAIR SF 16.000 2,688.00 0075 0086 7024.25 2,450.00 1.000 2,450.00
394.350 66,250.80 GUARDRAIL END TREATMENT, TYPE | EACH 1.000 2,450.00
0.000 0.00 1.000 2,450.00
4014 4014 6210.58 750.00 0.000 0.00 0.000 0.00
SOIL-SETUP FACTOR EACH 1.000 750.00
1.000 750.00
0.000 0.00
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Est Number: 0026 Pay Period End Date:  01.07.2016 Est Number: 0026 Pay Period End Date:  01.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0076 0087 7024.27 1,900.00 3.000 5,700.00 0083 0094 0133 3008.05 9.50 2,324.000 22,078.00
GUARDRAIL END TREATMENT, TYPE || EACH 3.000 5,700.00 TIE BARS EACH 2,324.000 22,078.00
3.000 5,700.00 2,286.000 21,717.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 23,396.88 0084 0095 3011.20 28.70 217.000 6,227.90
Current 23.396.88 CONCRETE CLASS 47B-3500 CURB TYPE Il LF 217.000 6,227.90
In place 23,396.88 222.000 6,371.40
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0085 0096 0134 3017.40 68.00 43.000 2,924.00
0077 0088 0002.55 10.50 1,710.000 17,955.00 CONCRETE CLASS 47B-3000 MEDIAN SY 43.000 2,924.00
OVERLAY BROKEN LINES STA 1,710.000 17,055.00 SURFACING 56.566 3,846.48
2,169.810 22,783.02 0.000 0.00
0.000 0.00 0086 00970135 3031.08 45.00 10,429.000 469,305.00
0078 0089 0002.60 10.50 3,419.000 35,899.50 8" CONCRETE BASE COURSE SY 10,429.000 469,305.00
OVERLAY SOLID LINES STA 3,419.000 35,899.50 10,108.873 454,899.30
4,335.130 45,518.89 0.000 0.00
0.000 0.00 0087 00980136 3032.18 50.00 1,772.000 88,600.00
0079 0090 0131 0030.90 120,000.00 1.000 120,000.00 8" CONCRETE BASE COURSE, CLASS SY 1,772.000 88,600.00
MOBILIZATION Ls 0.000 0.00 #7B-HE-3500 2,437.397 121,869.85
0.000 0.00 0.000 0.00
0.000 0.00 0088 0099 3039.11 450.00 1.680 756.00
0080 0091 2001.03 24.00 45.000 1,080.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cYy 1.680 756.00
GRAVEL SURFACE COURSE TON 45.000 1,080.00 DEPTH 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0089 0100 3039.12 356.00 747.800 266,216.80
0081 0092 0132 2010.03 24.00 200.000 4,800.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CYy 747.800 266,216.80
CRUSHED ROCK SURFACE COURSE TON 200.000 480000 DPEPTH 974.941 347,079.00
38.630 927.12 0.000 0.00
0.000 0.00 0090 0101 3039.13 326.00 423.300 137,995.80
0082 0093 2021.00 95.00 28.000 2,660.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL (3% 423.300 137,995.80
MAILBOX POST EACH 28.000 2,660.00 DEPTH 460.235 150,036.62
14.000 1,330.00 0.000 0.00
0.000 0.00 0091 0102 4024.55 400.00 8.000 3,200.00
FLUME SPILLWAY LF 8.000 3,200.00
6.000 2,400.00
0.000 0.00
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Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0026 Pay Period End Date:  01.07.2016 Est Number: 0026 Pay Period End Date:  01.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0092 0103 4024.70 3,790.00 1.000 3,790.00 0101 0112 9009.00 3.25 7,741.000 25,158.25
CONCRETE FLUME, TYPE | EACH 1.000 3,790.00 PLACEMENT OF ASPHALTIC CONCRETE FOR sy 7,741.000 25,158.25
1,000 370000 DRIVEWAYS AND INTERSECTIONS 7.228.546 23,492.77
0.000 0.00 0.000 0.00
0093 0104 7488.06 1.65  125,000.000 206,250.00 0102 0113 9010.51 45.00 500.000 22,500.00
5" WHITE WET REFLECTIVE THERMOPLASTIC, LF 125,000.000 206,250.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 22,500.00
GROOVED 116,808.400 192,733.86 SPS 1,871.590 84,221.55
0.000 0.00 0.000 0.00
0094 0105 7488.07 175  88,500.000 154,875.00 0103 0114 9010.58 45.00 2,200.000 99,000.00
5" YELLOW WET REFLECTIVE LF 88,500.000 154,875.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 2,200.000 99,000.00
THERMOPLASTIC, GROOVED 99,643.500 174,376.13  SPH(0.5) 158.360 7,126.20
0.000 0.00 0.000 0.00
0095 0106 7515.42 11.50 3,750.000 43,125.00 0104 0115 9021.12 558.00 344.960 192,487.68
12" WHITE WET REFLECTIVE THERMOPLASTIC  LF 3,750.000 43,125.00 PERFORMANCE GRADED BINDER (52-34) TON 344.960 192,487.68
PAVEMENT MARKING, GROOVED 3,401.000 39,111.50 394.268 220,001.54
0.000 0.00 0.000 0.00
0096 0107 7516.42 11.50 2,300.000 26,450.00 0105 0116 0139 9021.13 633.00 1,681.120  1,064,148.96
12" YELLOW WET REFLECTIVE LF 2,300.000 26,450.00 PERFORMANCE GRADED BINDER (64-34) TON 1,698.270  1,075,004.91
THERMOPLASTIC PAVEMENT MARKING, 2,364.000 27,186.00 1,411.400 893,416.20
GROOVED
0.000 0.00 0.000 0.00
0097 0108 0137 8022.20 1.70  44,240.000 75,208.00 0106 0117 9030.00 7.00 633.000 4,431.00
HYDRATED LIME/WARM MIX ASPHALT EACH 44,669.000 75,937.30 CONSTRUCTING ASPHALTIC CONCRETE CURB  LF 633.000 4,431.00
43,071.120 73,220.91 633.000 4,431.00
0.000 0.00 0.000 0.00
0098 0109 8028.01 120.00 20.320 2,438.40 0107 0118 9034.00 3.50 2,019.000 7,066.50
FOUNDATION COURSE REPLACEMENT cy 20.320 2,438.40 PREPARATION OF INTERSECTIONS AND sy 2,019.000 7,066.50
10.000 1,200.00 DRIVEWAYS 1,936.423 6,777.48
0.000 0.00 0.000 0.00
0099 0110 9005.23 21.00  10,280.000 215,880.00 0108 0119 0140 9053.00 1.30  52,950.000 68,835.00
ASPHALTIC CONCRETE, TYPE SPS TON 10,280.000 215,880.00 TACK COAT GAL 53,110.000 69,043.00
11,481.090 241,102.89 42,685.000 55,490.50
0.000 0.00 0.000 0.00
0100 01110138 9005.90 33.00  42,040.000  1,387,320.00 0109 0120 0141 9111.00 25.00 58.000 1,450.00
ASPHALTIC CONCRETE, TYPE SPH (0.5) TON 42,469.000  1,401,477.00 WATER MGAL 60.000 1,500.00
42,654.570  1,407,600.81 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0026 Pay Period End Date:  01.07.2016 Est Number: 0026 Pay Period End Date:  01.07.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0110 0121 0142 9170.00 95.89 63.830 6,120.66 0119 0130 9300.52 6,000.00 1.000 6,000.00
EARTH SHOULDER CONSTRUCTION STA 63.830 6,120.66  ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,000.00
63.830 6,120.66 /D 1.000 6,000.00
0.000 0.00 0.000 0.00
0111 0122 0143 9173.20 2.61 12,201.000 31,844.61 4000 4000 9009.75 44.00 0.000 0.00
SUBGRADE PREPARATION SY 13,001.000 33,932.61 TEMPORARY SURFACING Sy 107.000 4,708.00
12,546.270 32,745.76 TEMPORARY SURFACING 6" 212.239 9,338.51
0.000 0.00 0.000 0.00
0112 0123 9179.23 370.00 650.225 240,583.25 4001 4001 9009.75 53.00 0.000 0.00
COLD MILLING, CLASS 3 STA 650.225 240,583.25 TEMPORARY SURFACING Sy 227.000 12,031.00
652.344 241,367.28 TEMPORARY SURFACING &" 205.873 10,911.27
0.000 0.00 0.000 0.00
0113 0124 9179.35 8.25 5,701.000 47,033.25 4002 4002 A700.20 1,928.01 0.000 0.00
COLD MILLING, CLASS 5 SY 5,701.000 47,033.25 RELOCATE STREET LIGHTING UNIT EACH 2.000 3,856.02
2,467.978 20,360.82 2.000 3,856.02
0.000 0.00 0.000 0.00
0114 0125 9179.43 90.00 1,028.509 92,565.81 4003 4003 A080.22 3.10 0.000 0.00
COLD MILLING, CLASS 3 STA 1,028.509 92,565.81 STREET LIGHTING CABLE, NO. 6 BARE LF 230.000 713.00
TYPE A 1,097.345 98,761.05 221.000 685.10
0.000 0.00 0.000 0.00
0115 0126 9185.76 8.00 1,180.000 9,440.00 4004 4004 A082.28 3.05 0.000 0.00
RUMBLE STRIPS, ASPHALT STA 1,180.000 9,440.00 DIRECT BURIAL CABLE, NO. 6 LF 460.000 1,403.00
1,015.510 8,124.08 442.000 1,348.10
0.000 0.00 0.000 0.00
0116 0127 9186.00 15.00 21.000 315.00 4012 4012 0096.00 -718.00 0.000 0.00
CONCRETE SURFACE MILLING SY 21.000 315.00 DEDUCTION LS 1.000 -718.00
0.000 0.00 Deduction for Pavement Repair Strength 1.000 -718.00
0.000 0.00 0.000 0.00
0117 0128 9188.50 26.00 263.000 6,838.00 4027 4027 0096.00 -12,912.43 0.000 0.00
SURFACING UNDER GUARDRAIL SY 263.000 6,838.00 DEDUCTION LS 1.000 -12,912.43
267.860 6,964.36 1.000 -12,912.43
0.000 0.00 0.000 0.00
0118 0129 0144 9300.38 1.00 92,684.000 92,684.00 4028 4028 7500.43 495.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 93,413.000 93,413.00 ARROW, PREFORMED PAVEMENT MARKING, EACH 8.000 3,960.00
101,146.600 101,146.60 'YPE4 GROOVED 9.000 4,455.00
0.000 0.00 0.000 0.00
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Est Number: 0026 Pay Period End Date:  01.07.2016 Est Number: 0026 Pay Period End Date:  01.07.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4030 4030 9300.60 0.86 0.000 0.00 0121 0146 0001.10 2.50 1,232.000 3,080.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 14,844.716 12,766.46  BARRICADE, TYPE IlI BDAY 1,232.000 3,080.00
CONCRETE 14,844.716 12,766.46 8,892.000 22,230.00
0.000 0.00 0.000 0.00
4031 4031 9300.77 16.42 0.000 0.00 0122 0147 0001.75 2.75 2,100.000 5,775.00
SMOOTHNESS INCENTIVE-PERFORMANCE TON 501.751 8,238.75 TEMPORARY SIGN DAY EACH 2,100.000 5,775.00
GRADED BINDER 501.751 8,238.75 201.000 552.75
0.000 0.00 0.000 0.00
4032 4032 9300.56 1.822 0.000 0.00 0123 0148 0001.90 0.65 33,887.000 22,026.55
SUPERPAVE QUALITY INCENTIVE TON 42,812.930 78,005.16  SIGN DAY EACH 33,887.000 22,026.55
42,812.930 78,005.16 53,665.000 34,882.25
0.000 0.00 0.000 0.00
4033 4033 9300.56 0.236 0.000 0.00 0124 0149 0001.99 2.00 56.000 112.00
SUPERPAVE QUALITY INCENTIVE TON 13,352.680 3,151.23 CONTRACTOR FURNISHED SIGN DAY EACH 56.000 112.00
13,352.680 3,151.23 1,471.000 2,942.00
0.000 0.00 0.000 0.00
4038 4038 0030.90 110,400.00 0.000 0.00 0125 0150 0002.28 0.58 6,000.000 3,480.00
MOBILIZATION LS 1.000 110,400.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 6,000.000 3,480.00
NEW MOBILIZATION 1.000 110,400.00 2,543.000 1,474.94
0.000 0.00 0.000 0.00
4039 4039 0030.90 9,600.00 0.000 0.00 0126 0151 0002.30 0.58 2,100.000 1,218.00
MOBILIZATION LS 1.000 9,600.00 PAVEMENT MARKING REMOVAL LF 2,100.000 1,218.00
NEW MOBILIZATION 1.000 9,600.00 4,592.000 2,663.36
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 5,313,536.37 0127 0152 0002.44 0.45 6,000.000 2,700.00
Current 5457555.81 TEMPORARY PAVEMENT MARKING, TYPE LF 6,000.000 2,700.00
T PAINT
In place 5,394,773.80 8,306.000 8,737.70
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0128 0153 0002.47 0.35 3,000.000 1,050.00
0120 0145 0001.08 0.50 72,632.000 36,316.00 TEMPORARY PAVEMENT MARKING SURFACE LF 3,000.000 1,050.00
BARRICADE, TYPE II BDAY 72,632.000 36,316.00 ~REPARATION 1,269.000 444.15
104,259.000 52,129.50 0.000 0.00
0.000 0.00 0129 0154 0002.76 0.15  220,000.000 33,000.00
PERMANENT PAVEMENT MARKING, PAINT LF 220,000.000 33,000.00
204,070.000 30,610.50
0.000 0.00
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Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0026 Pay Period End Date:  01.07.2016 Est Number: 0026 Pay Period End Date:  01.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0130 0155 0003.10 400.00 180.000 72,000.00 0139 0164 0020.00 0.80 2,000.000 1,600.00
FLAGGING DAY 180.000 72,000.00 TRAINING HOUR 0.000 0.00
576.000 230,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0131 0156 0003.20 450.00 125.000 56,250.00 0140 0165 0030.00 1,000.00 1.000 1,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 125.000 56,250.00 MOBILIZATION LS 1.000 1,000.00
116.000 52,200.00 1.000 1,000.00
0.000 0.00 0.000 0.00
0132 0157 0003.50 21.00 512.500 10,762.50 0141 0166 9110.01 68.00 70.000 4,760.00
CONCRETE PROTECTION BARRIER LF 512.500 10,762.50 RENTAL OF LOADER, FULLY OPERATED HOUR 70.000 4,760.00
575.000 12,075.00 11.500 782.00
0.000 0.00 0.000 0.00
0133 0158 0003.56 8.00 450.000 3,600.00 0142 0167 9110.02 78.00 50.000 3,900.00
RELOCATE CONCRETE PROTECTION BARRIER LF 450.000 3,600.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,900.00
725.000 5800.00 OPERATED 12.000 936.00
0.000 0.00 0.000 0.00
0134 0159 0003.58 1,350.00 1.000 1,350.00 0143 0168 9110.03 68.00 70.000 4,760.00
INERTIAL BARRIER SYSTEM EACH 1.000 1,350.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 70.000 4,760.00
1.000 1,350.00 11.500 782.00
0.000 0.00 0.000 0.00
0135 0160 0003.64 325.00 14.000 4,550.00 0144 0169 9110.07 45.00 70.000 3,150.00
REPLACEMENT MODULE EACH 14.000 4,550.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 70.000 3,150.00
0.000 0.00 23.500 1,057.50
0.000 0.00 0.000 0.00
0136 0161 0003.70 585.00 4.000 2,340.00 0145 0170 9110.27 125.00 20.000 2,500.00
TEMPORARY RUMBLE STRIP EACH 4.000 2,340.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,500.00
4.000 2,340.00 EXCAVATOR, FULLY OPERATED 14.500 1,812.50
0.000 0.00 0.000 0.00
0137 0162 0003.74 17,800.00 1.000 17,800.00 0146 0171 L022.75 2.25 2,500.000 5,625.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 17,800.00 TEMPORARY SILT CHECK LF 2,500.000 5,625.00
1.000 17,800.00 0.000 0.00
0.000 0.00 0.000 0.00
0138 0163 0010.04 800.00 1.000 800.00 0147 0172 L022.90 2.25 2,500.000 5,625.00
FIELD OFFICE EACH 1.000 800.00 TEMPORARY SILT FENCE LF 2,500.000 5,625.00
0.000 0.00 486.000 1,093.50
0.000 0.00 0.000 0.00
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Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0026 Pay Period End Date:  01.07.2016 Est Number: 0026 Pay Period End Date:  01.07.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0148 0173 L022.92 2.25 1,500.000 337500 4151.00 REINFORCING STEEL FOR BOX CULVERT
TEMPORARY EARTH CHECK LF 1,500.000 3,375.00 Project 12975 000
200.000 450.00
0.000 0.00 Prpsl Line Nbr 0038 Proj Line Nbr
0149 0174 L032.70 250.00 5.000 1,250.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY MULCH TON 5.000 1,250.00 Stkpl Nbr 4
0.000 0.00
0002  S.P. Initial Payment 7,487.00 4,069.93 Cl 301136
0.000 0.00
#4, #5, & #6 reinforcing steel
4011 4011 0020.00 2.00 0.000 0.00
TRAINING HOUR 2,000.000 4,000.00 0002  S.P.Adjustment -2,123.80 -1,154.50 Cl 301136
#4, #5, & #6 reinforcing steel
1,240.500 2,481.00 17
CONTRACTOR SPECIFIC OJT ' '
0.000 0.00 0003 S.P. Adjustment -2,714.40 -1,475.55 Cl 301136
GROUP 10 GENERAL ITEMS Contracted 315,755.05 #4, #5, & #6 reinforcing steel
Current 318,155.05 0004  S.P. Adjustment -2,648.80 -1,439.88 C1 301136
In place 484,026.65 #4, #5, & #6 reinforcing steel
This Estimate 0.00 Total for stockpile nbr 4: 0.00 $0.00
Totals for contract Contracted 6,509,450.16 Total for proposal line nbr 0038: 0.00 $0.00
Current 6,858,545.69 .
In place 7.025,778.10 Total for item code 4151.00: 0.00 $0.00
This Estimate 0.00 ItemCd tem Desc |
4310.24 | 24" FLARED-END SECTION
Project 12975 000
Prpsl Line Nbr 0039 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3
0002  S.P.Initial Payment 4.00 599.40 INO0094078
Sta. 9300+63 & 9200+44
0007  S.P. Adjustment -4.00 -599.40 INO0094078
Sta. 9300+63 & 9200+44
Total for stockpile nbr 3: 0.00 $0.00
Total for proposal line nbr 0039: 0.00 $0.00
Total for item code 4310.24: 0.00 $0.00
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Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1975 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0026 Pay Period End Date:  01.07.2016 Est Number: 0026 Pay Period End Date:  01.07.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
H360'24 \24" METAL FLARED-END SECTION \ P300.30 \30" CULVERT PIPE, TYPE 3,4 0OR 5
Project 12975 000 Project 12975 000
Prpsl Line Nbr 0040 Proj Line Nbr Prpsl Line Nbr 0055 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 1.00 146.46 IN00094078 0002  S.P. Initial Payment 37.00 758.50 IN00094078
na na
0007 S.P. Closure -1.00 -146.46 INO0094078 0007  S.P. Closure -37.00 -758.50 IN00094078
na na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0040: 0.00 $0.00 Total for proposal line nbr 0055: 0.00 $0.00
Total for item code 4360.24: 0.00 $0.00 Total for item code P300.30: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |Item Desc
P300.24 24" CULVERT PIPE, TYPE 3,4 OR 5 | P404.24 | 24" CULVERT PIPE, TYPE 2,5,7 OR 8
Project 12975 000 Project 12975 000
Prpsl Line Nbr 0054 Proj Line Nbr Prpsl Line Nbr 0056 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0002  S.P. Initial Payment 23.00 303.10 IN00094078 0002  S.P. Initial Payment 118.00 2,183.00 IN00094078
na Sta. 9300+63 & 9200+44 Type 5
0007  S.P. Closure -23.00 -303.10 IN00094078 0007  S.P. Adjustment -118.00 -2,183.00 IN00094078
na Sta. 9300+63 & 9200+44 Type 5
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0054: 0.00 $0.00 Total for proposal line nbr 0056: 0.00 $0.00
Total for item code P300.24: 0.00 $0.00 Total for item code P404.24: 0.00 $0.00
Total remaining for contract: $0.00






